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Mr Martin Hestmark . =
U S Environmental Protection Agency Region VIII =) -
ATTN Rocky Flats Project Manager 8HWM RI Ad =
999 18th Street Suite 500 8WM ¢ o
Denver Colorado 80202 2405 zn =
~ro b
Mr Gary Baughman :o z.
it

Hazardous Waste Facilities Unit Leader
Colorado Department of Health

4300 Cherry Creek Dnive South
Denver Colorado 80222 1530

o

Gentlemen

The Department of Energy/Rocky Flats Office (DOE/RFO) has received your letter

dated September 16 1993 regarding your response to the Draft Pond Water Management
Interim Measure/Interim Remedial Action (IM/IRA) Decision Document schedule
DOE/RFO does not agree with 1ssues raised 1n your letter and two specific points 1in
particular the first imposed milestone of November 22 1993 and deletions of tasks 25
through 34 on the draft IM/IRA schedule

DOE/RFO first agreed to scope the possibility of a pond water management IM/IRA
document 1n the December 21 1992 meeting with your organizations Since DOE/RFO
15 not legally bound to execute a pond water management IM/IRA under the Interagency
Agreement (IAG) no binding dates for completion of the document are required

Second DOE/RFO 1s making considerable effort toward attaining a quality technically
defensible IM/IRA document for pond water management Apart from the legality of a
binding date an imposed milestone of November 22 1993 will impact its quality and
possibly lengthen the completion of the IM/IRA with a series of major document
revisions between our organmizatuons DOE strongly feels that the revised draft IM/IRA
schedule submutted to your organizations on August 17 1993 wall ensure the delivery of
a high quality product by February 15 1994 If any revisions to this draft IM/IRA
schedule 1s needed they must be agreed upon by DOE/RFO EPA and CDH
representatives assigned responsibility for the IM/IRA pond water management
document Contact Norma I Castaneda at 966 4226 or Gail Hill at 966 3424 if a
meeting or conference call 1s needed to resolve these 1ssues DOE/RFO also disagrees
with deleting tasks 25 through 34 of the draft schedule concerning internal EG&G
management, DOE/RFO and DOE/Headquarters reviews
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All groups 1ntend to thoroughly review the draft document to ensure consistency with
IAG deliverables and legal language the changing mission of the plant and with all
applicable regulations DOE/RFOQ and DOE/HQ will concurrently review the IM/IRA
document thoroughly before 1t 1s formally released to your organizations

Sincerely

t Manager for Transition
nvironmental Restoration

cc

J Ciocco EM 4531
R Schassburger ERD RFO
A Howard EPD RFO
M Roy OCC RFO
N Hutchins EG&G
T DeMass EG&G

G Porter EG&G

B Fraser EPA

B Shankland EPA

H Ainscough CDH

J Schieffelin CDH

J Bruch CDH




